
ID Task Name Duration
1 Rainy Season (2000-2001) 79d

2 Rainy Season (2001-2002) 56d

3 SWPPP Approved 1d

4 Project Start Date 1d

5 Mobilization 10d

6 Construct Material/Waste Storage Facilities 10d

7 Construct Stabilized Access 10d

8 Add Temporary Lane in Median (Sta 400 - 900) 37d
9 Median K-rail 1d

10 Install/Maintain Temporary Sediment Controls 35d

11 Install/Maintain Temporary Soil Stabilization 23d

12 Demolish Median 5d

13 PCC Sawcutting 5d

14 Non-storm water BMPs for Sawcutting 5d

15 Median Grading 20d

16 Median Base/ AC Paving 10d

17 Restripe Mainline, Remove K-Rail 2d

18 Lane Addition (Sta 500-800) 120d
19 K-Rail and Traffic Control 2d

20 Install/Maintain Temporary Sediment Controls 118d

21 Clearing/Grubbing 10d

22 Demolition 15d

23 PCC Sawcutting 10d

24 Non-storm water BMPs for Sawcutting 10d

25 Grading 73d

26 Drainage 41d

27 Install/Maintain Temporary Concrete Washouts 60d

28 Sound Wall Construction 55d

29 Base 15d

30 PCC Paving 15d

31 Permanent Erosion Control/Landscaping 11d

32 Restripe Mainline, Remove K-Rail 2d

33 Remove Temporary Median Lane 29d
34 K-Rail and Traffic Control 2d

35 Install/Maintain Temporary Sediment Controls 27d

36 Demolition 10d

37 Grading 17d

38 Drainage 12d

39 Remove K-Rail 2d

40 Install Permanent Erosion Control Type D 5d

41 Project Completion 0d
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SAMPLE Section 3

WATER POLLUTION CONTROL IMPLEMENTATION SCHEDULE Preparing a Water Pollution Control Program (WPCP)

Caltrans Storm Water Quality Handbooks - SWPPP/WPCP Preparation Manual

Implementation of Construction Site BMPs shown in red


